

CRS Activity 510

Progress Report on Implementation of Credited Plan

Date this Report was Prepared: October 3, 2022

Name of Community: Bristol, Tennessee

Name of Plan: Sullivan County, TN Multi-Hazard Mitigation Plan

Date of Adoption of Plan: 10/6/2020 (City of Bristol)

5 Year CRS Expiration Date: 2026

1. How can a copy of the original plan or area analysis report be obtained:

A plan may be obtained by contacting Sullivan County or the City of Bristol.

2. Describe how this evaluation report was prepared and how it was submitted to the governing body, released to the media, and made available to the public:

Sullivan County, Tennessee, and three participating jurisdictions (Bristol, Bluff City, and Kingsport) prepared the plan to update to the local hazard mitigation plan and to better protect the people and property of the County from the effects of natural hazard events. This plan demonstrates the community's commitment to reducing risks from hazards and serves as a tool to help decision makers direct mitigation activities and resources. The plan was prepared by the Sullivan County Hazard Mitigation Committee with assistance provided by the Tennessee Emergency Management Agency (as part of the Tennessee Mitigation Initiative). It was adopted by the City of Bristol on October 6, 2020 (Resolution 20-96).

The public and media were involved through notice on the Sullivan County EMA Facebook page. The Sullivan County Mitigation Committee will strive to continue to involve the public in future mitigation activities. This will be accomplished by continuing to post Mitigation Committee Meeting dates in the local newspaper, by attempting to have a public mitigation meeting once a year, by providing public access to copies of the Sullivan County Hazard Mitigation Plan in the local emergency management office, and by soliciting other interested persons to participate in the mitigation planning process.

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:

Action	Implementation Timeframe	Implementation Status
Buyout Repetitive Loss Property 1	1-5 years	Not implemented
Buyout Repetitive Loss Property 2	1-5 years	Not implemented
Vance Drive flooding contingent on repetitive loss buyout property 1.	1-5 years	Not implemented
South Hampton Drive culver replacement	1-5 years	Project was completed in 2020
Public Education	1-5 years	Ongoing

4. Discuss why any objectives were not reached or why implementation is behind schedule:

Projects are ongoing and implementation is not behind schedule.

5. What are the recommendations for new projects or revised recommendations?

No recommendations for new projects at this time.